

### First Bi-annual HELCATS Project Meeting Brussels 5-6 November 2014



#### **Aims of Meeting**

- Six-monthly Steering Committee meeting to assess state of the project
- To identify and discuss specific items that need SC attention (Technical Review)
- To prepare for the six monthly report to the EU



#### **Attendees**

- Volker Bothmer (UGOE) is unable to attend but will be represented by Adam Pluta, Laura Volpes, Nicolas Mrotzek
- Alexis Rouillard (UPS) is not able to attend but is being represented by Illya Plotnikov
- Emilia Kilpua (UH) is not able to attend but is being represented by Alexey Isavnin
- Mario Bisi (STFC) is not able to attend but his work will be covered by Jonathan Eastwood.
- Christian Möstl (UNIGRAZ) is not able to attend but is being represented by Peter Boakes

- RAL Richard Harrison, Jackie Davies, Chris Perry, Jason Byrne, David Barnes
- ROB Luciano Rodriguez, David Berghmans, Veronique Delouille, Marilena Mierla, Jasmina Magdalenic, Andy Devos
- Göttingen Adam Pluta, Laura Volpes, Nicolas Mrotzek
- Toulouse Illya Plotnikov
- Helsinki Alexey Isavnin
- Graz Peter Boakes
- Imperial Jonathan Eastwood
- Trinity College Peter Gallagher, Pietro Zucca, Eoin Carley
- EU/REA Sabri Mekaoui



#### Agenda

#### **NOVEMBER 5**

Morning – arrivals and opportunity for WP splinters or one-to-one discussions

12:30 - LUNCH

13:30 – Welcome and introduction - Luciano 13:45 – HELCATS general status/update (including WP1) – Richard 14:00 – EU Perspective – Sabri

#### WP STATUS

14:15 – WP2 Update (overview and manual CME identification)- Jackie 14:30 – WP2 Update (automatic CME identification) – Luciano 14:45 – WP3 Update (overview and forward modelling) – Adam 15:00 – WP3 Update (geometrical modelling) – Jackie 15:15 – WP3 Update (inverse modelling) – Peter

15:30 - Coffee



#### Agenda

#### **NOVEMBER 5**

16:00 – WP4 Update (overview) – Peter 16:10 – WP4 Update (coronal comparison) – Laura 16:30 – WP4 Update (in-situ comparison) – Alexey 16:45 – WP5 Update (overview) – Illya

17:00 – WP6 Update (overview) – Illya

17:15 – WP7 Update (overview, type II plus IPS) – Jonathan

17:30 - End of day



#### Agenda

#### **NOVEMBER 6**

- 09:00 WP8 Update (overview and dissemination) Chris
- 09:15 WP8 Update (IRAP tools/AMDA) Adam
- 09:30 Summary/discussion of actions, technical issues from previous day Richard/Jackie
- 09:45 Actions for the production of the six monthly report Richard
- 10:30 Coffee
- TECHNICAL DISCUSSION
- 11:00 Open discussion on Standardisation, format and content of catalogues Chaired by Chris
- 12:30 End of meeting



WP 1 Update - Management

- Launch of HELCATS Website (deliverable D1.1)
- Kick-off meeting (May 2014) (Minutes: deliverable D1.2)
- Monthly telecons (Steering Committee)
- Submission of three-monthly report
- First Bi-annual project meeting (now)



#### WP 1 Update - Management

• Actions (from Kick-off meeting/telecons)



### WP 1 Update - Management

- Upcoming deliverables:
  - Six monthly progress report (Deliverable D1.3)
  - Cost statements and annual progress report to the EU (after 1 year) (Deliverable D1.4)
- Upcoming events:
  - May 2015 Bi-annual project meeting/technical review plus Annual Open Workshop
    - 19 Tuesday HELCATS annual meeting/time for associated splinters
    - 20 Workshop day 1
    - 21 Workshop day 2 incl. 1 session on heliospheric turbulence
    - 22 wrap up at lunch



#### **Future Meeting Schedule/Locations**

- 12 (May 2015) Bi-annual project meeting/ workshop, plus technical review plus annual open workshop UGOE
- 18 (Oct 2015) Bi-annual project meeting/ workshop, plus technical review UH
- 24 (May 2016) Bi-annual project meeting/ workshop, plus technical review plus annual open workshop UPS
- 30 (Oct 2016) Bi-annual project meeting/ workshop, plus technical review TCD
- 36 (May 2017) Bi-annual project meeting/ workshop, plus technical review plus annual open workshop IMPERIAL



#### Actions

Issues/actions outside the stated plans of the WPs:

Talks to us please!

Associations and sources... correlations.

JAQ to put HI CME list on Wiki – for consideration of backprojections/associations discussion. Peter G, Christian M, Volker B. Draft a plan for all to consider.



#### Actions

Issues/actions outside the stated plans of the WPs:

Guidance/rules – how set up/decide/standard?

Peter Gallagher – Selection of events with associations, to discuss at the Annual Open Meeting – i.e. discussion on associations, source regions as a major part of the May meeting. Peter to suggest plan for this. Don't have to answer the questions – but be able to say how could address t hem.

Peter Boakes – Same for in-situ, and imaged CMEs in the heliosphere?



#### Actions

Technical issues raised – part of the standardisation discussion.

Open meeting – ideas – announcement this month. Review of associations and sources??? Review the WPs to the community???? Forecasting – advances after HELCATS? HI – what next? WP talks for HELCATS? Debates? (Key speakers outside HELCATS group – Craig DeF, Mark Gibbs/SWPC/ROB? Dusan, Noe...

Other topics?

Action: Volker – coordinate press release for Annual Open Meeting. JAQ and RAH draft an announcement/plan and clear with Volker.

Sixth month report... formally request WP leaders to draft sections.



#### Standards etc...

Agreements on design, formats, naming, coordinate systems, metadata, version control, QA.

When new versions appear – document changes. Eoin – comment on software availability. Where are the codes? Early versions of catalogues on Wiki.

Errors? Confidence in the fit/realistic values. How tackle this?

Peter Gallagher – suggested links to the data from the catalogues – or using the catalogue to enable access to the data.

How agree? Consider existing catalogues?